COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 15/ 2018

ESTI MATE SUMVARY 09: 09: 20
CONTI D C21594 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21594- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TIME ALLOW 7/20/2018 FI XED COVPLETI ON DAl
~1.5 m N of Nat Western Conpl ex between Denver & Cmrc C PERCENT TI ME: 26. 36 ORI G TI ME ALLOWN 7/20/2018 FI XED COVPLETI ON DAl
PROJECT NO. | TSSW1- 833
I TS LOW BRI DGE WARNI NG SYSTEM
NAMVE OF ROAD:
PROJECT COUNTI ES: DENVER
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 04/ 30/ 2018 DATE TI ME STARTED 04/02/2018
5400 M. Meeker Rd. DATE LET 01/ 18/ 2018 DATE WORK BEGAN 04/ 02/ 2018
Suite A DATE AWARDED 01/24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/07/2018 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 280, 090. 00 PARTI Cl PATI NG $ 51, 275. 50 $ 51, 275. 50
AWARD PRQIJECT AMT: $ 260, 990. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 18. 31% TOTAL EARNI NGS 51, 275. 50 51,275.50
FUNDS AVAI LABLE: $ 228,814.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 51, 275. 50 51, 275. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 253.42 -1, 253.42
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 50, 022. 08 50, 022. 08
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 50, 022. 08 50, 022. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 50, 022. 08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21594-BI D ESTI MATE RUN 05/ 15/ 2018
PRQJECT: | TSSW1- 833 ESTI MATE NO 0001 09: 09: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 15. 000 2,850.00
190. 00000 15. 000 2,850.00
0010 208-00035 Aggregate Bag 368. 000 0. 000
LF 167. 000 1, 837.00
11. 00000 167. 000 1,837.00
0015 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 177.00
177. 00000 1. 000 177.00
0020 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 2.000 58. 00
29. 00000 2.000 58. 00
0025 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 2.000 112. 00
56. 00000 2.000 112. 00
0030 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0035 612-00036 Del i neator (Flexible) (Square Base) 14. 000 0. 000
EACH 0. 000 0. 00
117. 00000 0. 000 0. 00
0040 612-00270 Location Marker (Utility)(Flat Slat) 5. 000 0. 000
EACH 2.000 180. 00
90. 00000 2.000 180. 00
0045 613-00206 2 Inch Electrical Conduit (Bored) 320. 000 0. 000
LF 320. 000 6, 080. 00
19. 00000 320. 000 6, 080. 00
0050 613-01200 2 Inch Electrical Conduit (Plastic) 285. 000 0. 000
LF 126. 000 1, 890. 00
15. 00000 126. 000 1, 890. 00
0055 613-04200 2 Inch Electrical Conduit (Liquidtight Flexible Mtal) 180. 000 0. 000
LF 0. 000 0. 00

34. 00000 0. 000 0. 00



CONTI D: C21594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21594-BI D ESTI MATE RUN 05/ 15/ 2018
PRQJECT: | TSSWO1- 833 ESTI MATE NO 0001 09: 09: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 613-07023 Pul | Box (24"x36"x24") 5. 000 0. 000
EACH 4.000 5,016. 00
1, 254. 00000 4. 000 5, 016. 00
0065 613-80130 Service Meter Cabinet 4.000 0. 000
EACH 2.000 8, 696. 00
4, 348. 00000 2.000 8, 696. 00
0070 614-00012 Sign Panel (Class Il) 32.000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0075 614-00615 Steel Sign Post (W 6x15) 60. 000 0. 000
LF 30. 000 1, 290. 00
43. 00000 30. 000 1,290. 00
0080 614-03002 Concrete Footing (Type 2) 4.000 0. 000
EACH 4.000 4,576. 00
1, 144. 00000 4. 000 4,576. 00
0085 614-72740 Bl ank Qut Sign(LED)(Single Faced) 4. 000 0. 000
EACH 0. 000 0. 00
4, 880. 00000 0. 000 0. 00
0090 614-72804 Over hei ght Vehicle Warning Siren 2.000 0. 000
EACH 0. 000 0. 00
1, 587. 00000 0. 000 0. 00
0095 614-72806 Over hei ght Vehicle Detector (LIDAR 4.000 0. 000
EACH 0. 000 0. 00
14, 533. 00000 0. 000 0.00
0100 614-72832 Communi cati ons Cabi net (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
9, 915. 00000 0. 000 0. 00
0105 614-72845  Overheight Vehicle Detection System Controller 4. 000 0. 000
EACH 0. 000 0. 00
6, 551. 00000 0. 000 0. 00
0110 614-80004 Fl ashi ng Beacon (Speci al) 4.000 0. 000
EACH 0. 000 0. 00

537. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 614-87708

0120

626- 00000

0125

630- 00000

0130

630- 00007

0135

630- 00012

0140

630- 80342

0145

630- 80343

0150

630- 80360

0155

630- 80380

0160

630- 85041

0165 700-70010

C21594
21594-BI D
| TSSW1-833
| TEM
DESCRI PTI ON
Cel I ul ar Modem ( CDVA)
Mobi I i zati on
Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Drum Channel i zi ng Devi ce

Traffic Cone

Mbbi | e Attenuat or

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze B)

Size O

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 492. 00000
1. 000
LS
18, 990. 00000
20. 000
HOUR
28. 00000
5. 000
DAY
118. 00000
40. 000
DAY
514. 00000
24.000
EACH
65. 00000
6. 000
EACH
71. 00000
10. 000
EACH
30. 00000
100. 000
EACH
6. 00000
25. 000
DAY
100. 00000
13, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
11.

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
14
14

000
000

. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
40.
40.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 05/ 15/ 2018

9, 495

118

7,196

747.

213

150.

240.

.00

00

.00

00

50

.00

.00

09: 09: 20

AMOUNT

9, 495

118

7,196

747.

213

150.

240.

.00

00

.00

00

00

50

00

00

00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 5
ESTI MATE RUN 05/ 15/ 2018

CAT NO0200

0170

0175

0180

0185

0190

700- 70011

700- 70016

700- 70082

700- 70230

700- 70380

CAT NO0400

0195

620- 00020

C21594
21594-BID
| TSSW1- 833
| TEM
DESCRI PTI ON
ROADWAY

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Furnish & Install Electrical Service

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 000. 000
FA
1. 00000
100. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
354. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

CURRENT AMT $

09: 09: 20
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
279,736.00 % 50,921.50 % 50, 921. 50
0. 000
1. 000 354. 00
1. 000 354.00
354.00 $ 354.00 % 354. 00
280, 090.00 % 51,275.50 % 51, 275. 50



